

FSILG Facilities Renewal Community Project Update

AILG Plenary
April 21, 2022



Massachusetts Institute of Technology
Association of Independent Living Groups

Progress To Date: Phase 1 Egress Doors and Hardware

- Pilot houses
 - Chapters reviewed and approved work on spreadsheets
 - Consultant has bid projects – waiting for results
 - Projected to complete projects in Summer 2022
- All houses
 - Door and egress surveys distributed
 - Excel spreadsheets created - will be sent to each organization
 - Please return – marked up with approved work
- Posted Information
 - Community meeting and slides available on AILG web site
 - Recordings available by request



Next Steps

- We will use lessons learned from the pilot houses to inform the program moving forward
- We are developing contracts for chapter-vendor and chapter-IRDF
- We are planning for additional community or small group meetings
- We will be reviewing and adjusting floor plans and Evacuation Route Diagrams (ERDs) as necessary

