

# FSILG Facilities Renewal Community Project Update

AILG Plenary  
April 21, 2022



**Massachusetts Institute of Technology**  
**Association of Independent Living Groups**

# Progress To Date: Phase 1 Egress Doors and Hardware

- Pilot houses
  - Chapters reviewed and approved work on spreadsheets
  - Consultant has bid projects – waiting for results
  - Projected to complete projects in Summer 2022
- All houses
  - Door and egress surveys distributed
  - Excel spreadsheets created - will be sent to each organization
  - Please return – marked up with approved work
- Posted Information
  - Community meeting and slides available on AILG web site
  - Recordings available by request



## Next Steps

- We will use lessons learned from the pilot houses to inform the program moving forward
- We are developing contracts for chapter-vendor and chapter-IRDF
- We are planning for additional community or small group meetings
- We will be reviewing and adjusting floor plans and Evacuation Route Diagrams (ERDs) as necessary

