

# FSILG Facilities Renewal Community Project Update

AILG Plenary  
February 17, 2022



**Massachusetts Institute of Technology**  
**Association of Independent Living Groups**


## Progress To Date: Phase 1 Egress Doors and Hardware

- Door and egress surveys distributed
  - Excel spreadsheets will be sent to each organization
- Community Meeting held on February 7, 2022
  - Slides and recording available
- Pilot houses moving forward
  - Chapters reviewed spreadsheets
  - Bid projects
  - Complete projects



# Phase 1 Egress Doors and Hardware Overview

Average Total Estimated Expense Per House



**Massachusetts Institute of Technology**  
**Association of Independent Living Groups**

## Next Steps

- Houses should start reviewing the report and spreadsheet
- We will use lessons learned from the pilot houses to inform the program moving forward



**Massachusetts Institute of Technology**  
**Association of Independent Living Groups**