

FSILG Facilities Renewal Community Project Update

AILG Plenary
February 17, 2022



Massachusetts Institute of Technology
Association of Independent Living Groups


Progress To Date: Phase 1 Egress Doors and Hardware

- Door and egress surveys distributed
 - Excel spreadsheets will be sent to each organization
- Community Meeting held on February 7, 2022
 - Slides and recording available
- Pilot houses moving forward
 - Chapters reviewed spreadsheets
 - Bid projects
 - Complete projects



Phase 1 Egress Doors and Hardware Overview

Average Total Estimated Expense Per House



Massachusetts Institute of Technology
Association of Independent Living Groups

Next Steps

- Houses should start reviewing the report and spreadsheet
- We will use lessons learned from the pilot houses to inform the program moving forward

